MINUTES — MARCH 4, 2013

The Caswell County Board of Commissioners met in regular session at the Caswell County
Historic Courthouse in Yanceyville, North Carolina at 6:30 p.m. on Monday, March 4, 2013.
Members present: Cathy W. Lucas, Chair, Kenneth D. Travis, Vice-Chairman, Nathaniel Hall,
Larry G. Hamlett, Jeremiah Jefferies and N. Kent Williamson. Absent: William E. Carter. Also
present: Kevin B. Howard, County Manager, Brian Ferrell, County Attorney, and Angela Evans
representing The Caswell Messenger. Paula P. Seamster, Clerk to the Board, recorded the
minutes.

MOMENT OF SILENT PRAYER

Chair Lucas opened the meeting with a Moment of Silent Prayer.

PLEDGE OF ALLEGIANCE

The Board of Commissioners and all the guests in the audience recited the Pledge of Allegiance.

APPROVAL OF AGENDA

Chair Lucas stated “Before we approve the agenda we need to remove Item #6 which is the
Presentation of the Caswell County Heritage Trails Master Plan by Mr. Chad Hall.

Commissioner Jefferies moved, seconded by Commissioner Travis to approve the agenda as
amended. The motion carried unanimously.

APPROVAL OF CONSENT AGENDA

Commissioner Travis moved, seconded by Commissioner Jefferies to approve the Consent
Agenda. The motion carried unanimously.

The following items were included on the Consent Agenda:
A. Approval of Minutes of February 18, 2013 Regular Meeting

PUBLIC COMMENTS

Mr. George Daniel stated “Madam Chair is this the right time; I see that you all will have a
second vote on the reclassification, to make public comment to that?” Chair Lucas responded
“Yes.” Mr. Daniel continued “Thank you.”

Mr. Daniel made the following statement:
“Madam Chair and members of the Board I understand that you all have had one vote on the

reclassification and I ask you to be very steady as you go in looking at this. If you will
remember there was a difference of opinion as to the need that was going to be met with the



intake that was going to be put in Milton. I was involved with a private landowner on the
condemnation action. The County had the lawsuit before that and the Court of Appeals ruled so
the intake got delayed. Dominion Resources felt at that time that there were a lot of obstacles
still that had to be met before actually the water could be taken out of the Dan River and I still
think there are a lot of obstacles. A lot of water has gone down the river since them and we have
a new meaning towards that river and I can tell you that our neighbor to the north, the City of
Danville has put a lot of effort into reclaiming the river not only for the city there but for this
entire region. It is truly an asset that we have to the point that the whole development structure
in the downtown tobacco district in Danville is being centered right around that river and the
things that can be done with it. One day somebody is going to be looking at you, the Board
members, saying why did you vote the way that you voted. It may not be tomorrow, it may not
be next week, but there are a lot of landowners in this county that are going to be affected with
this watershed restriction, a lot of farmers and a lot of folks. I don’t know but I did hear from an
individual, I understand that there may have been some advisement that came to the Board that
you are in a box and that you have to sign this and that you had to vote in a positive manner
because if you didn’t there would be repercussions if you did not as board members and possibly
even personally. Well the only thing I can say to that is that I would hope that you would take
the time and spend the time to determine if that is the case but I find that very well if [ were
sitting as a board member I would be very challenged by that and I would ask those who
certainly voted in the positive of this to reflect upon this and what it is going to mean in the
future for the County, what it is going to mean for the landowners certainly that are going to be
most affected by this. That is why I am here tonight and I hope that you take this into
consideration.”

Chair Lucas asked “Is there anyone else that did not sign that sheet that would like to address the
Board tonight?”

Mr. Russell Johnston made the following statement:

“My name is Russell Johnston from Bertha Wilson Road in Providence. Good evening Madam
Chair and Board of Commissioners I wanted to come here tonight to talk about the Dan River
reclassification. As a landowner in that area I am opposed to it and my Dad also has farmland on
the Dan River and he is opposed to it as well. There are restrictions that will affect him in this. I
wanted to come here to voice my opposition to it and I hope that you all will do the same and
fight this. Thank you for your time.”

Chair Lucas asked if there were any others that would like to speak during Public Comments.
With no other comments Chair Lucas declared Public Comments as closed.

STATUS ON LOCAL ENFORCMENT OF SUPREME COURT RULING
REGARDING INTERNET ENTERTAINMENT

Mr. John Claggett, Planning Board Chairman, stated “Good evening. First I would like to take
the opportunity to give the Commissioners a brief update regarding the Planning Board.
Currently the Planning Board is working with the County Planner and Holland Consulting
Planners Incorporated reorganizing Caswell County’s existing land development and land use



ordinances into a single Unified Development Ordinance. This will accomplish reorganization
of existing regulatory provisions, eliminations of duplications, streamlining and clarification of
procedures, elimination of conflicting provisions, the incorporation of changes to ensure
consistency with current North Carolina statutes. The Planning Board is making good progress
on the UDO and that is why we are planning a session for public awareness including comments
and/or questions in a not too distant future. During our last Planning Board meeting a discussion
came about regarding putting language in our UDO concerning Internet Sweepstakes issues such
as licensing, application processing, location and things of that nature which leads me to the
second reason for addressing you this evening. It is in reference to the North Carolina Supreme
Court’s recent decision stating that these establishments are illegal and the Attorney General’s
office passed the enforcement of this decision onto the local law enforcement authorities. I am
noticing that these establishments continue to operate periodically throughout the County. After
receiving numerous inquiries the Planning Board would like to know the status of this endeavor
by local law enforcement so as to provide proper status to our vendor on how to proceed with the
task at hand. We don’t want to mistakenly legitimize, by way of ordinance, an illegitimate
establishment as that is exactly the kind of thing the unified development ordinance is trying to
clean up. Now if these establishments have been permanently closed down by local law
enforcement then this is a mute point. The Planning Board would like something of substance to
proceed with and a timely answer on this would be greatly appreciated. I don’t know if I should
address the county attorney or county manager but we call benefit from the answer.”

Mr. Ferrell stated “I am happy to tell you what I know about it to the extent it is helpful to the
Planning Board to guide its process. As you rightly said the Supreme Court has outlawed
Internet Sweepstakes businesses. The exercise in the industry though appears to be like a game
of whack-a-mole. The Supreme Court set guidelines about what the software and the games
could not be. The vendors promptly changed their offering to try to comply and hence the game
continues on but my understanding is local law enforcement in conjunction with the District
Attorney’s office are going to enforce the ban and that is the status. I don’t know but you might
want to talk with the Sheriff directly but I have had correspondence with him and he has
indicated that he and the district attorney are moving forward with enforcement. Is that helpful?”

Mr. Claggett stated “Yes. I noticed on the Internet Sweepstakes establishment on 86 North, there
is a handmade sign in the door that says ‘Open from 9 a.m. Until’ and ‘Closed until further
notice’. Upon looking inside I am seeing the display screens, I am not seeing the machines so I
don’t know if the Sheriff’s Department got the machines. If the machines, that is not kind of my
concern but it kind of is, we would like to know where to do with this. If they are not going to
reappear then we don’t have to address it in the UDQO.” Mr. Ferrell responded “I think the
county except in the limited area around Hyco Lake does not have zoning and zoning is what
contains use restrictions, if you will, the type of activity, business, commercial, residential or
otherwise that is being permitted. Since the county at large, I am assuming these businesses are
not located within Yanceyville but outside, if they were in Yanceyville they are subject to
Yanceyville’s zoning jurisdiction but to the extent that they would be included in the county’s
jurisdiction and since we don’t have zoning which regulates uses the county could look at
something freestanding if it wanted to pursuant to its police power, general police power if there
is some health safety welfare around these businesses but I don’t believe the UDO would
necessarily need to address or could address since we don’t have zoning the particular use



restriction, i.e. you can’t locate this business here.” Mr. Claggett stated “Like our ordinance with
Sexually Oriented Businesses.” Mr. Ferrell continued “Exactly, so that is a specific standalone
set of regulations that have been adopted pursuant to the police power and not pursuant to any
zoning or land use authority but pursuant to your...” Mr. Claggett stated “That has nothing to do
with zoning.” Mr. Ferrell responded “Exactly.”

Chair Lucas asked “Do we know if the local law enforcement has taken any action or not with
the ones that are currently here?” Mr. Howard responded “There is only one open at the moment
in the Pelham area. I think the way and I am not positive about it but I think the way they set up
the law or the ruling is we don’t have the authority to shut them down but they are operating
illegally so if they are caught operating the machines as it has been deemed illegal they can be
fined in court over that and face charges for that.”

Mr. Ferrell stated “And Mr. Claggett probably knows, this is an evolving landscape and it is an
issue for the counties all across the state.” Mr. Claggett responding “And the law enforcement is
enforcing it in some art.” Mr. Ferrell continued “In some art, that is exactly right. It is my
understanding that the Sheriff plans to enforce the law.” Mr. Claggett asked “So our local law
enforcement is planning to enforce it?” Mr. Ferrell responded “I don’t know where he is in the
process but he may already be far along in that process. I would recommend you ask the Sheriff
and asked the District Attorney because they are responsible for criminal law enforcement. Like
it or not this Board does not have any ability to enforce the criminal laws.” Mr. Claggett stated
“Thank you.”

DETENTION CENTER UPDATES AND CHANGE ORDER

Mr. Jim Brennan stated “Good evening. Thanks for having us today. I do want to start by
saying I know that we were initially planning to be on the agenda for the last meeting but we had
not completed all of the meetings with all of the various contractors. We wanted to have those
meetings so we could tell you what we know to date. As you all may know Dennis Foster
represents our company on site on a daily basis. He has firsthand knowledge of what is going on
every day on the project. He is a key factor in coordinating with the office on what issues need
to be resolved and the answers that are needed. David Cruseturner is also with me here this
evening. He has been heading up the meetings with all of the contractors as far as where we are,
what is needed to get finished, and the status of the delays. We now have a pretty good picture
of the current status. We are anticipating that the building will be ready in May and that is based
on information that has been given by the contractors. We have found that many of the primes
have worked very hard in getting the work finished. The electrical work is targeted to be done in
a couple of weeks.” Mr. Dennis Foster added “They do have a few change order but they do
plan to be out of her within the next two weeks.” Mr. Brennan continued “There seems to be a
good sense of cooperation in targeting when you will be able to get into the building. What we
are finding is the critical path items mostly fall under HM Kerns’ package. The three main items
there are the lift station in which they have started construction last Thursday so that is on the
way and if works continues to proceed, it should not be a critical path. We have found a number
of items that were not in compliance with the contract documents. Many of those have already
been identified and repairs have been made. The biggest one in the Kern package as far as the
timeline is the special coatings on the walls in the showers and kitchens. We have been working



very closely with them and with the manufacturer to identify the best way to move forward. One
of the issues was that the block we put on the wall was incompatible with the product. All of
that has been researched and we are moving forward to try to bring that to closure. The longest
lead item is the metal panels that go at the top of the building. We heard last year they were
going to arrive in November, then December, then January, then we were told March and now
we are being told April so based on an April delivery date that is what lead us to the timeline that
we cannot finish the building until it is enclosed. Out of all the issues we feel that is one of the
most critical ones in the timeline. There are still and I know a number of you toured the jail
today, there still a number of refinements that need to be made such as treatments on walls,
cracks in some walls that need to be repaired. Dennis is coordinating that and doing a terrific job
in getting the crews to do that. We are working diligently every day to get it done and we are
trying to keep everyone focused on getting the project finished and not on who is holding
everyone up. We feel it is moving in the right direction and we continued to push and work with
the primes to make that happen and keep you informed on a monthly basis of the status. Are
there any questions?”

Chair Lucas asked “I have one initially, the metal stripping that you are talking about around the
building, what actually caused the delay with that if it was supposed to be in November?” Mr.
Cruseturner responded “I am David Cruseturner and I take care of the management services and
I have been in prison construction for over 25 years. The short answer to that question is there
was plenty of time before last November to get all of this stuff ordered. On day one when we
started this process that did not happen. Kevin has gotten to know me and I don’t mince words, I
am a construction guy and they just failed to comply with the order.” Chair Lucas continued
“Now who specifically would that be?”” Mr. Cruseturner responded “H M Kerns. Chair Lucas
stated “It would be Kerns.” Mr. Cruseturner responded “Yes they could have started the order
on the metal when they got the contract. So construction is a process. Kerns is not the only one
that has problems. The job has been going for over a year and we should not be waiting on that
metal. Quite frankly this should have been done a long time ago. I was brought into this process
to get things rolling. I don’t have all the answer but I am trying to get all the answers.”

Mr. Brennan stated “We don’t know if the problem is in the production timeline from the
manufacturer of the panels or the date that the panels were ordered. We have been told several
dates on when it would arrive.”

Chair Lucas asked “Do we not have a record of when they were ordered or?” Mr. Brennan
responded “We did not order that.” Chair Lucas continued “That would have been Kerns.” Mr.
Brennan responded “Yes.” Chair Lucas asked “I have one other question about the lift station.
What actually happened with that? It was left out of the plan totally or?” Mr. Brennan
responded “In essence if you will remember we got into a situation where the sewer line
connection was not where we thought it was going to be and adding the lift station was the best
way to move forward. It was the shortest path to get to the building so we are now on track in
getting that installed. If the worked is completed at the rate it is know it should be finished fairly
quickly.” Chair Lucas continued “So it is being installed currently?” Mr. Brennan responded
“Yes.” Mr. Foster added “They started last Thursday. We are waiting for the actual boxes to
come in. This is not a long term item.” Mr. Cruseturner stated “We were told the boxes were
not on site but they should be here on March 26"



Commissioner Hall stated “We want to kind of summarize this. We have talked about the
special coatings. We have talked about the metal panels and the lift station. Can you give us or
me a summary of what happened and who is responsible for not meeting the December January
date. Rather than going around piece mill give us a list on who did what even if it was us. That
is what [ want to hear.” Mr. Brennan responded “Well I think in the project status report we said
all of this. We stated which prime contractor was holding up the others.” Commissioner Hall
asked “Is that the one we saw about a week or two ago? There was a lot of stuff in there. Some
completed and others not. What I want is something like an executive summary. You had five
people who did not do what they were supposed to do and this, this, this and this and therefore
we did not make the December or January delivery date and who is going to suffer the
consequences.” Mr. Brennan responded “We addressed some of that in our February 26" letter.’
Mr. Howard added “It was in your packet for this meeting.” Mr. Brennan continued “In that
letter we addressed what is anything in those packages caused fault. It could have been a delay
in the critical path.” Commissioner Hall asked “Is that short enough that you can just tell me in
three minutes or less? A company, B company, C company, Caswell County.” Mr. Cruseturner
responded “Well Bordeaux had packages 1, 2 and 3 and they have currently rectified their
problems.” Commissioner Hall asked “Okay what happened that we did not meet the December
31 or January 1 that was the initial delivery date, I just want the summary, Bordeaux did not do
it...” Mr. Cruseturner responded “There were problems all the way through it. One of the major
problems was the structural steel did not get delivered on time per the schedule.” Commissioner
Hall asked “And that was?” Mr. Cruseturner responded “Kerns. Norman Company did not
deliver the door frames as scheduled which created another situation. Really those are the two
big issues that caused the delay and they are the two larger contracts.” Commissioner Hall asked
“So they are the cause of us not completing this project on time?”” Mr. Cruseturner responded
“They were part of the problem yes sir. I understand what you are asking but until it is done we
have to concentrate on getting the work done. I can answer your questions day by day but that is
not getting the jail finished. We work for you and if that is what we need to do I will do that.
Norman is not happy with me. Bordeaux is not happy with me. Upchurch is not happy with me
and I will do that all day long if that is what you want me to do. I do not work for any of them I
work for you all.” Commissioner Hall stated “There are some folks out there that can vote for
us. I guess my point is I am not suggesting that you stop what you are doing but we need to
make some decisions and to make those decisions we need some information. Part of that
information is who is responsible for what. We can’t wait well I would not say we can’t but it is
not my preference to wait until May or June and say well so and so did not do this in December,
March or April.” Mr. Cruseturner responded “We have their retainers. As long as we don’t turn
the money loose we got them. We will hold the person responsible.” Commissioner Hall stated
“We have more at stake than that. We have a facility to open. It is a bigger picture.”
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Mr. Brennan stated “I know time is of the essence now and we are going to push them as hard as
we can to get the building open. One thing we are committed to doing and we spoke on that
process a little bit is to make sure what has been built is done properly and at the end of the day
you have a building that is going to be a long term asset for this county. Even though we are
pushing as hard as we can there are some areas that we are insisting that some of the work be
redone because the work is not acceptable. In terms of the line items on how the project got
delayed and what was the contribution of each of the contractors all of that has been sorted out.



We know for a fact that not having the bar joist on site and the door frames started the schedule
to crumble but that is not the problem now with the path between now and day we open. The
goal between now and the day we open is to get a completed project. There are three, four or
five contractors that cannot get the work done because of another part so that is what we are
focusing on. Most of those items are critical path. Parts of those are in HM Kerns package and
when that work is done the other contractors have already given us timelines to finish. We will
give you a very detailed summary of all of that as soon as it is available.”

Chair Lucas asked “So you are basically dealing with the delay past December you are not
dealing with the instances that happened prior to that?” Mr. Brennan responded “We will
provide you will all the information you need to take whatever action is needed to move forward
and how it relates to rectify it but doing that will not get your jail done. The delay we are
worrying about right now is the work that we know needs to be done at this present time.” Mr.
Cruseturner added “These items that are documented were documented in July but the
contractors have denied it or avoided it. We are working on it.” Chair Lucas continued “One
thing that I found interesting, for me personally, walking through today it seemed like the
administrative side was much further along being completed than the actual jail portion of the
project almost to the point that it looks pretty dog gone good on the administrative side but focus
needs to go to the actual jail.” Mr. Cruseturner responded “That is an easier process than the
jail.”

Commissioner Hamlett asked “How many crews do you have out there now working since you
are going to start picking up the pace because at 5:00 today I did not see nobody out there?” Mr.
Cruseturner responded “We have staffed that job and told them that we could work 24 hours a
day 7 days a week. The door is open on Saturdays. The Brennan Group, we have had staffing
there all along on weekends and nobody showed up. I agree with you.” Commissioner Hamlett
continued “I was there at 5:00 today and not a sole was there except for you all.” Mr.
Cruseturner responded “I know if I had a company that had stuff in arrears we would be
working. There are lights in the building so there is no reason why they shouldn’t be working.”
Commissioner Hamlett asked “Do you think you still are going to have trouble from here on out
because what you are saying to me now is they should be working right?” Mr. Cruseturner
responded “Yes sir.” Commissioner Hamlett continued “So you are still having communication
problems you think?” Mr. Cruseturner responded “Well I think to recap the scenario. I flew out
of Little Rock to get them to answer a question. I flew into Charlotte to meet with them to get
answers. To get them to answer the questions was very hard. They are working but at 4:30 they
are gone. Kerns has most of the work but they have had the least exposure. What we are dealing
with now is the work is not completed good. Ihave been going through change order that they
think they are entitled to and Caswell County should not have to pay for that. What we want to
do is get the job done and done right.”

Commissioner Jefferies asked “When I walked through there today it looked like a wall had been
torn back down and then I looked up at the cell and it looked like they had to go back and re-
weld it. Is nobody following up when the work is being done so they have to go back and redo
it?” Mr. Cruseturner responded “That is one of the things that were told to them in July that was
not acceptable. We have our documentation that told them that it was unacceptable. The rough
ceilings inside the cell and the concrete work well what I am doing and the sheriff and I walked



through and noted these things. I am working with a company out of Charlotte that does pre-cast
construction and they are supposed to give me a dollar value for the deficient work. Bordeaux
will not get paid for defective work. Inside those ceils at the jail are not perfect but to rectify the
problem everything will have to be shut down and being a grinding crew in there which will
create all new dust and we are talking about a long process to get the jail open. The decision was
made to seek reimbursement. For example the toilets had burrs on them from the factory. It cost
them $5000 to come back to Caswell County to touch up their stuff. We are going to get it
right.”

Chair Lucas stated “Moving along to the second part of this, we received the information on this
change order just this afternoon so I don’t think any of the commissioners have had time to
actually take it in so I would have to ask the rest of the Board what is your pleasure as far as this
change order is concerned?”

Commissioner Hamlett stated “It is not good timing to bring it up tonight.” Mr. Brennan
responded “I understand but it is in the terms of the contract. As I said we have already spent 2
months of full staff so I felt it was time for us to ask. It is all spelled out in the contract and they
are items that at the end of the day that should not be a cost to the county.” Commissioner
Hamlett asked “How many people are actually working out there every day?” Mr. Foster
responded “Usually we have 10 to 12 companies and 20 to 30 people on a regular basis.”
Commissioner Hamlett continued “How many did you have today?” Mr. Foster responded
“Today we had right around 15.” Mr. Brennan added “Commissioners just to clarify the only
people we have is one. The other people are the contractors.”

Chair Lucas stated “Back to the change order I will direct this to the attorney. Have you had an
opportunity to look at this?”” Mr. Ferrell responded “Kevin sent me an email just this afternoon
and I have not had a chance to run through the contract provisions but this is the first change
order for the project and if you would not mind working with the manager and me on the regular
change order request and this is something that the Board will consider. We meet every two
weeks and I can just look at the contract provisions one more time that he has referenced in this
letter and I think we can take it up at the next meeting if that will not create a problem.” Mr.
Brennan responded “That will be fine.”

SECOND VOTE ON THE RECLASSIFICATION OF THE
DAN RIVER WATERSHED AREA

Mr. Howard stated “As is said in my memo the first reading had to have a unanimous vote by the
entire Board and we did not. We a 4-3 vote so that is why we are bringing it back for a second
vote tonight at the next meeting.”

Chair Lucas asked “It had to be at the very next meeting?” Mr. Howard responded “Yes
ma’am.” Mr. Ferrell added “This is typical process and I think we have done it a time or two for
some other provisions of your police power. You have 100 days to get the majority vote.”

Commissioner Hamlett asked “Are you supposed to have the full board here when you do it or
does it make a difference?” Mr. Ferrell responded “You have a quorum so you have plenty of



members to affect action. A full complement is desired of the board. I think you had a full one
during the vote the last time. Again this just has to be back or it has to be approved if it is going
to be ultimately approved within 100 days of its first introduction.”

Commissioner Lucas asked “I have a question for you Brian. In the Interlocal Agreement that
was signed back in 2008 it said in Section 7.4 that ‘Within 60 days of the execution of this
Agreement, Caswell County shall, in accordance with G.S. 143-214.5, enact and submit to the
North Carolina Environmental Management Commission a local water supply watershed
management and protection ordinance acceptable to the Commission’ obviously that was 5 years
ago so we did not meet that part of the interlocal agreement requirement, where does that leave
us with that part?” Mr. Ferrell responded “Well I think the manager can speak so to why it did
not happen at that time.” Mr. Howard stated “Without State approval of the reclassification they
did not require us to go ahead and put it into effect so we were allowed the timeframe to wait
until the State actually approve the reclassification which that was done this past summer and we
were given 9 months.” Chair Lucas continued “So you were given special permission to not...”
Mr. Howard responded “All parties agreed that we did not have to do that until the State
approved the reclassification. There was no sense for us to put it into effect until the State
actually approved it.”

Commissioner Williamson asked “Is this watershed ordinance any different from the one that is
on Country Line and the one we just approved for the Haw River?” Mr. Howard responded “It is
different from the Country Line Creek but it is the same as the Haw River.” Commissioner
Williamson continued “So it is not as stringent as the Country Line right?” Mr. Howard
responded “Right.”

Commissioner Williamson moved to approve the reclassification since there is no difference in
the other ordinance that has been put into effect for Haw River and Jordan Lake.

The motion dies due to a lack of a second.

Chair Lucas moved, second by Commissioner Hamlett to oppose the reclassification of the Dan
River Watershed area.

Commissioner Hamlett asked “I would like to get a clarification if I may. I would like to ask the
attorney where that leaves us.”

Chair Lucas stated “We have a motion on the table and a second so.” Mr. Ferrell asked “What is
the motion again?” Chair Lucas responded “The motion is to oppose the reclassification of the
Dan River Watershed area.” Mr. Ferrell stated “This Board has heard from me about my legal
opinion about the effects of that.” Chair Lucas responded “We have.” Mr. Ferrell continued
“And should you want my legal opinion again I will be happy to give it to you but I think that is
a closed session item for Attorney/Client privilege given the potential impacts both from the
State regulatory perspective and also from a contract perspective.” Chair Lucas responded
“Understood.”



Upon a vote of the motion, the motion failed by a vote of three to three with Commissioners
Hall, Jefferies and Williamson voting no.

Chair Lucas stated “We have a tie vote.” Mr. Ferrell stated “You need a majority for board
action.” Chair Lucas stated “So we have proceeded with our requirement of having the second
vote on the issue.” Mr. Ferrell responded “The item has to be brought back up and if it is not
approved within 100 days in a second reading it does not have an effect on the ordinance.” Chair
Lucas asked “We just had the second reading, is that right?” Mr. Ferrell responded “You can
bring it back anytime and have it approved within the next 100 days. It does not say that you
introduce it one time and you don’t get the majority votes that it never come back again. I can
read you the statute if you would like.” Chair Lucas stated “That is not necessary to me unless
the other commissioners want to hear it.”

DISCUSSION FOR UPDATING THE CASWELL COUNTY COMPREHENSIVE PLAN
THROUGH THE NC COMMUNITY TRANSFORMATION GRANT

Mr. Howard stated “We had discussion last Thursday at the Board’s special meeting. I just want
to entertain the Board’s perspective on if they want to apply for this grant. It is a $25,000 grant
to pay for the County to do a new comprehensive plan.”

Chair Lucas asked “So what you are asking for Kevin is approval on applying for the grant?”
Mr. Howard responded “Yes ma’am. We are not sure we will receive the grant. We just to need
to let them know by the 15" that were are applying.” Chair Lucas continued “We are not sure
we will receive the grant. We just need to get permission to apply.” Mr. Howard stated “We

have been told we will get the grant but we need to give them an intent by March 15™.”

Commissioner Hall moved, seconded by Commissioner Jefferies to approve the request to apply
for the NC Community Transformation grant. The motion carried by a vote of four to two with

Commissioner Hamlett and Lucas voting no.

PROPOSALS FOR TEMPORARY LANDFILL GAS MONITORING SERVICES

Mr. Howard stated “I have spoken with the State and I was hoping to have a letter to give you at
this meeting but I have not received that yet. You have a chart in front of you that has yellow
highlight on it. We had some readings done back in December. SM&E came out and did our
ground water sampling. The highlighted area is the methane gas readings in the landfill. The
first, MW-1 through MW-6 those are the monitoring wells and those are to be considered good
readings. But my understanding of this process is it takes place on a monitored well and
screening is below the water level. If it is a high reading it can be validated. Ifitis a low
reading in which that is what these are you are never quite sure because of the location of the
screening. You have to be above the water table if you want to get a reading on the methane gas.
LGV-1 through LGV-6 is the gas vents that are installed on the landfill itself, on the closed
landfill. Those are all greater than 100 and those are all high numbers. In talking with Christine
Ridder with the State they are going to require us to at least do the temporary monitoring wells.
She did say it is likely that we would need to do the permanent monitoring wells but they would
allow us to do the temporary ones first to make sure due to those high readings. I am requesting



that the Board go with my recommendation in the memo to go with Smith/Gardner Associates to
install temporary monitoring wells.”

Chair Lucas asked “Where would the money come from to pay for this?” Mr. Howard
responded “Solid Waste.” Chair Lucas continued “And you recommendation is to go with the
low bid?” Mr. Howard responded “Yes ma’am.”

Commissioner Hamlett asked “Kevin what is the difference if you have to dig the wells?” Mr.
Howard responded “If we have to do the permanent wells? The temporary wells could be
converted into permanent wells rather easily. The cost for the permanent wells was around
$15,000 to do the permanent monitoring.” Commissioner Hamlett asked “Each one?” Mr.
Howard responded “No sir for the total cost and that includes some monitoring as well. This
includes the monitoring as well as the well installation. I think the three wells are right around
$1000 a piece.” Commissioner Hamlett stated “I have three wells and it cost me around $18,000
at 27 feet. There was an extra $200 for something on here.” Mr. Howard responded “That is if
we actually get permanent wells they can cap them.”

Chair Lucas asked “How long will that take, does it say in here?” Mr. Howard responded “I am
thinking it can be done within 30 days.”

Commissioner Travis moved, seconded by Commissioner Jefferies to approve the
recommendation from the County Manager on the temporary landfill gas monitoring services.

Commissioner Williamson asked “Can you clarify the part on the temporary wells so that they
will be permanent and it will be less money on the front end versus going back?” Mr. Howard
responded “They will just dig those so they can be converted to permanent wells. You could do
temporary wells at a minimum and they can be converted to a permanent well if needed.”
Commissioner Williamson continued “Did this say how much? I think it was just a few hundred
dollars.” Commissioner Hamlett responded “It is $200. I think we ought to do that.”
Commissioner Williamson asked “If I may I would like to go along with the motion but add to
that we dig these digs for the extra couple of hundred dollars to make them permanent wells
since the information that we have received from the state says we are probably going to have to
make them permanent anyway. It will be money spent on the front but saved if we had to do it
later on.” Chair Lucas asked “But there is still the question that we might not have to do that
though right?” Commissioner Hamlett responded “We are going to have to do it, trust me.”
Commissioner Williamson stated “I am going by the information that I have received from Mr.
Howard that has been fed to him by the state.”

Commissioner Travis stated “If that is what Mr. Howard thinks should have been done then the
recommendation should have been that.” Commissioner Williamson responded “I understand
that too but I would like for you to make the motion to amend it.” Mr. Howard stated “That
$225 is included in...” Commissioner Travis stated “I thought the first time we got this the
$5800 was going to take care of the whole thing and they would be permanent.” Mr. Howard
continued “To make it a permanent well it will cost us $225 to make those permanent wells.”
Commissioner Travis asked “Is that per well or what?” Mr. Howard responded “No that is for
all three wells.”



Chair Lucas asked “But you are waiting to hear still from the State? What is the letter that you
waiting to hear on?” Mr. Howard responded “Basically telling you what I just told you. I would
just verify our conversation.” Commissioner Travis asked “But if they put them temporarily it
will cost more to come back and make them permanent right?” Mr. Howard responded “Yes
sir.” Commissioner Travis stated “We would probably be better off to spend the $250 because
you know they are going to want us to go back and put in the permanent ones.” Commissioner
Williamson stated “That is why I wanted to amend that motion to make them permanent wells.”
Mr. Ferrell stated “If Commissioner Travis accepts as a friendly amendment in his motion then
you just then a second.”

Commissioner Travis moved, seconded by Commissioner Jefferies to amend the original motion
to make the wells permanent. The motion carried by a vote of five to one with Chair Lucas

voting no.

APPROVAL OF E-911 EQUIPMENT LEASE CONTRACT

Mr. Howard stated “We discussed this a couple of meetings ago. I wanted to point out that the
original estimate we gave you did not include the sales tax. This one includes the sales tax but
we will get that reimbursed but it will make an annual payment of about $3,000. When we get
the sales tax we will apply that to this. It went from $71,000 to $74,000.”

Mr. Ferrell stated “There are two items that require your action. One is to approve the Municipal
Lease-Purchase Agreement that is in your packet and another to approve the resolution that is
also part of the document package. We talked about this previously when this item was before
you that this is an installment financing agreement permitted by general statutes. Your finance
officer was worked through the tax and other implications that you just heard a little bit about but
the two actions that you need are to approve the lease-purchase agreement and approve the
resolution as part of your package.”

Commissioner Travis asked “All of this money is coming out of 911?” Mr. Howard responded
“Yes sir.”

Commissioner Travis moved, seconded by Commissioner Williamson to approve both the lease-
purchase agreement and the resolution for the E-911 equipment contract. The motion carried by
a vote of five to one with Commissioner Hamlett voting no.

APPROVAL OF HVAC ENGINEER CONTRACT FOR COURTHOUSE

Mr. Howard stated “We send out proposals to engineering firms to help to design and to redo the
HVAC in the current Caswell County Courthouse. We actually send out 5 but we only received
2 in. I had 3 show up for the pre-bid conference. Both engineering firms had stellar, they have
done much larger projects that this one. We had good references and good experience in this.
You have the price for both of them in your packets. Sigma Engineering $38,000 and Sud
Associates at $47,250.”



Commissioner Hamlet asked “Where is this money coming from?”” Mr. Howard responded
“This will come out of the Capital improvement fund.” Chair Lucas asked “What is the balance
in there now?” Mr. Howard responded “About $180,000.”

Commissioner Jefferies moved, seconded by Commissioner Hall to approve the lowest bid and
to take $38,000 out of the Capital Improvement Fund. The motion carried unanimously.

Mr. Ferrell stated “Madam Chair this will be back in front of you in the form of a contract now
that you have selected a vendor we will go into contract negotiations so you will see a final
contract for these services come back.”

COUNTY MANAGER’S REPORT AND UPDATES
2013 County Grassroots Advocacy Meetings with Legislators

Mr. Howard stated “This is just a request from the Association for each County to meet with
their state senator and state representative. We have done this pretty much annually since I have
been here. If the Board wishes to do this I will contact Senator Woodard and Representative
Jones to get some dates to work with.”

Chair Lucas asked “Do you remember what particular month we did that in?” Mr. Howard
responded “It is usually in March.” Chair Lucas continued “It is in March.” Mr. Howard
responded “Yes it usually depends on where it is a short or long session.”

Mr. Howard stated “One item I would like to add is I called you last week. We had an inmate in
the jail last Thursday that was having some issues in the jail. EMS was called and he was
transported to the hospital and he passed away. I just wanted to inform the County
Commissioners and the public.”

ANNOUNCEMENTS AND UPCOMING EVENTS

A. Joint Meeting with the Town of Yanceyville and the Town of Milton — Thursday, March
14,2013 at 6:00 p.m. at the Thomas Day House.

B. Heritage Day — Saturday, May 18™ 9:00 a.m. until 2:00 p.m.

C. County Employee Family Picnic on June 22, 2103 with a rain date of June 29, 2013.

Mr. Howard stated “I would like to make a comment about the first one, the Joint Meeting. I am

talking the Rural Economic Development course and I will be in Raleigh that day. I am going to
try to leave early that day but I may be a little bit late for the meeting with the towns.”

CLOSED SESSION

Commissioner Hamlett moved, seconded by Commissioner Travis to discuss matters relating to
economic development (NCGS 143-318.11(a)(4)) and to preserve the Attorney/Client privilege —
Triumph, LLC v Alamance-Caswell LME, an Area Authority/Local Management Entity,
Alamance County, and Caswell County, Alamance County v PBH d/b/a Cardinal Innovations,



John P. Paisley, Jr., Jandy Andrews and National Digital Forensics, Inc., Alamance County File
No. 12CvS1365 (NCGS 143-318.11(a)(3). The motion carried unanimously.

REGULAR SESSION

Commissioner Travis moved, seconded by Commissioner Hamlett to resume regular session.
The motion carried unanimously.

Commissioner Jefferies informed the Board that the Yarboroughs Mill Road Bridge was finally
being worked on by NCDOT.

ADJOURNMENT

At 7:55 p.m. Commissioner Hamlett moved, seconded by Commissioner Travis to adjourn. The
motion carried unanimously.

Paula P. Seamster Cathy W. Lucas
Clerk to the Board Chair
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